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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: September 5, 2018
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 179
projects have been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Information






Projects Currently Underway

No. | Project CMATP lead Timeline f;;s;stance Status and notes
700 | Algonquin-Cary sub area Brian Daly Mar. 2018- | Staff Existing Conditions Report currently being drafted and
plan June 2019 assistance anticipated in Fall 2018 along with a second round of community
outreach.
702 | Beach Park Northern John O’Neal Sept. 2018- | Consultant | Scoping complete. RFP currently under development.
Lakeshore Regional Bicycle Feb. 2020 assistance
and Pedestrian Plan
703 | Beecher comprehensive plan | Ricardo Lopez | Jan. 2018- Consultant | A public kick-off workshop for the comprehensive plan was held
June 2019 assistance on July 26. CMAP staff is now reviewing the draft ECR in
anticipation of a September 27 Steering Committee meeting.
Outreach activities underway include an online survey and focus
group meetings.
402 | Bensenville zoning update Jake Seid Oct. 2015- Staff The entire draft Ordinance has been reviewed by Village staff
(see website) Oct 2018 assistance and the project Steering Committee. Public open houses took
place on August 22 and 27. The Plan Commission will meet to
recommend the approval in early October.
704 | Bridgeport/Canaryville Noah Boggess | Jan. 2018- Staff Finishing community profile and drafting key recommendations
priorities plan Dec. 2018 assistance memo.
305 | Campton Hills zoning and Kristin Thnchak | July 2014- Consultant | No update.
subdivision regulations Dec. 2018 assistance
705 | Calumet Park comprehensive Brian Daly Sept. 2018 — | Consultant | CMAP released the RFP for consultant services on August 10 with a
plan Feb. 2020 Assistance deadline for proposals of August 31. CMAP staff is currently reviewing
proposals.
706 Carol Stream zoning, sign, Jake Seid May 2018- Consultant | Houseal Lavigne Associates was selected as the consultant for
and subdivision regulations May 2021 assistance this project pending approval by the CMAP Board in September.
707 | Channahon comprehensive Heidy Persaud | Mar. 2018- | Consultant | Existing conditions analysis anticipated Fall 2018. Project website
plan Sept. 2019 assistance | is http://www.hlplanning.com/portals/channahon/.
728 | Chicago Belmont-Cragin Heidy Persaud | Apr.2018- | Consultant | A Community Tour and the 1t Steering Committee meeting
Avenues for Growth Oct. 2019 assistance | were held on August 14t and August 21, respectively.
407 | Chicago North River Brian Daly Nov. 2015- | Staff CMAP staff has completed final revisions to the plan and is
Communities neighborhood June 2018 assistance awaiting adoption by the community partner.

plan (see website)



http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.hlplanning.com/portals/channahon/
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities

Assistance

No. | Project CMATP lead Timeline type Status and notes

503 | Chicago Riverdale area Tony Manno Nov.2016- | Consultant | The steering committee met on August 10 to discuss the
transportation plan (see Dec. 2018 assistance | prioritization of recommendations, and choose the Top 5 to be
website) further developed to illustrative cut sheets by the consultant

team.

709 | Chinatown Parking Study Lindsay Bayley | Feb. 2018 — | Staff Kick-off steering committee meeting held on August 2d. Staff
(see website) Aug. 2019 assistance collected input from steering committee members and other

participants on parking issues in the neighborhood. Additional
parking data has been collected, and existing conditions research
continues. Stakeholder interview scheduling and conducting is
underway.

506 | Cook County (Maine- Jake Seid July 2016- Staff CMAP staff met with Cook County President Toni Preckwinkle
Northfield) unincorporated Aug. 2018 assistance and her staff to discuss this project on August 28. CMAP will
area plan (see website) meet again with President Preckwinkle in September to discuss

near-term priorities.

507 | Des Plaines comprehensive Heidy Persaud | Nov.2016- | Staff The final Steering Committee meeting was held on August 22nd
plan June 2018 assistance to review the draft plan. Draft plan document is also being

reviewed by the City Council and PZB.

711 DuPage County Corridor Lindsay Bayley | Jan. 2018 — Consultant | The consultant team has collected local data and has conducted
Study June 2019 assistance or scheduled meetings with all communities in the study area.

712 | Far South CDC Existing Katanya Raby | Apr.2018- | Staff Data collection, existing conditions research underway.
Conditions and Market Apr. 2019 assistance Stakeholder interviews to be scheduled.

Analysis

713 | Forest Preserve District of John O’Neal May 2018- | Staff Study area bicycle tour by core project team took place on
Cook County, Des Plaines Oct. 2019 assistance August 7. Steering Committee invitations extended and first
River Trail, South Extension Steering Committee meeting planned for Sept. 14. Data
Planning Study (see website) collection and existing conditions analysis underway.

714 | Frankfort Plan Commissioner | Maggie Jarr Jan. 2018- Staff CMAP staff conducted the first of three trainings in March.
training June 2018 assistance | Village staff is reviewing CMAP staff’s proposal for the second

training.

314 | Glenview sustainability Kelsey Pudlock | May 2018- | Staff Scoping underway.
ordinance review Dec. 2018 assistance

510 | Harvard zoning update Jake Seid Jan. 2017- Consultant | City Council adopted the Ordinance on August 28. This project is

Aug. 2018 assistance complete.
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http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study

Assistance

No. | Project CMAP lead Timeline type Status and notes
415 | Huntley zoning update Patrick Day May 2015- | Consultant | No update.
June 2018 assistance

715 | Illinois International Port Elizabeth Scott | Apr.2018- | Staff Project is underway. Additionally, IDOT has approved a request
District planning priorities Apr. 2019 assistance for funds in support of phase 2 of the project—a consultant-led
report master plan for IIPD to begin in 2019. RFP development for the

master plan has begun.

717 | Justice I&M Canal Trail John O’Neal Jan. 2018- Consultant | Draft ECR received and CMAP comments submitted.
Extension Feasibility Study June 2019 assistance Environmental evaluation and stakeholder outreach continue.
(see website) Next steering committee meeting scheduled for Sept. 28.

719 | Kane County / Mill Creek Holly Oct. 2017- Staff Staff began field work assessing stream physical conditions;
watershed-based plan Hudson/Kelsey | Oct. 2019 assistance approximately four miles of Mill Creek have been assessed to
(website) Pudlock date. A report for a consultant subcontract to provide pollutant

loading and BMP pollutant load reduction modeling services
was prepared for the September 12 CMAP Board meeting. Staff
also prepared a poster and post cards for a public open house
scheduled for September 27 at the Geneva Park District’s Peck
Farm Park.
513 | Lisle downtown parking plan | Lindsay Bayley | Mar. 2016- | Staff Editing and formatting of final plan underway.
(see website) June 2018 assistance
721 | Maywood Zoning Reference | Maggie Jarr Jan. 2018- Staff CMAP staff is drafting the reference guide.
Guide June 2018 assistance

514 | McHenry County Fox River Kate Evasic Sept. 2016- | Staff CMAP staff revised the draft plan based on feedback received

corridor study (see website) July 2018 assistance from the county, steering committee and regional partners. A
public open house to review the draft plan was held on August
29 at Fox River Grove Village Hall.

723 | McHenry County Council of | Maggie Jarr May 2018- | Staff CMAP staff is drafting the MOU and IGA to be signed and
Governments Shared Services Sept. 2019 | assistance | adopted by the McHenry County Council of Governments
Study (MCCG).

724 | McKinley Park Development | Ricardo Lopez | Jan. 2018- Staff Ongoing promotion of an online survey, available in English,
Council neighborhood plan Dec. 2019 assistance Spanish, and Chinese Mandarin. Targeted outreach activities
(see website) scheduled for the month of September, including a listening

meeting with local business and property owners scheduled for
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https://www.cmap.illinois.gov/programs/LTA/justice
http://www.cmap.illinois.gov/programs/lta/mill-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://mckinleypark.metroquest.com/
https://mckinleypark-sp.metroquest.com/
https://mckinleypark-ch.metroquest.com/

Assistance

No. | Project CMATP lead Timeline type Status and notes
September 19. Please visit the project web page for a full
schedule of outreach activities.

722 | Midlothian stormwater Kate Evasic Apr. 2018- | Consultant | Project is on hold until the consultant is under contract.
management capital plan Apr. 2019 assistance

725 | Montgomery Zoning and Jake Seid Sep. 2019- Staff Project kick-off with Village staff is scheduled for September 12.
Subdivision Ordinance Sep. 2021 assistance

726 | North Avenue corridor plan | Cindy Jan. 2018- Staff The initial public outreach push will conclude at the end of

Cambray Dec. 2018 assistance August. Over 1,000 responses have been received to the online
survey. Staff are drafting the existing conditions report.

517 | North Lawndale community | Heidy Persaud | Feb. 2016- Staff Draft plan document being reviewed by NLCCC/LISC.
plan (see website) Aug. 2018 assistance | Community adoption event scheduled for November 1.

520 | Richton Park stormwater Kate Evasic May 2018- | Consultant | Consultant finalized the draft subarea plans, which will be
master plan, phase 2 (see Oct. 2018 assistance presented to the Planning and Zoning Commission on
website) September 11. Development of green infrastructure planning and

design guidance is underway and the report is being drafted.

730 Robbins stormwater, TOD, Kelwin Harris | Jan. 2018- Staff Project team is working on outlines and ECR sections while
and industrial area plan June 2019 assistance outreach is ongoing. Continuing meetings with RTA, MWRD

and other project partners to begin outreach phase for TOD &
Industrial area. Steering committees have been formed.

731 | Sandwich planning priorities | Jared Patton Jan. 2018- Staff A community outreach summary report has been posted to the

report Dec. 2018 assistance project webpage. Work is nearly complete on the Community
Profile section of the final report.

732 | Sauk Village comprehensive Stephen Mar. 2018- | Consultant | In addition to ongoing stakeholder interviews and research and
plan update Ostrander Sept. 2019 assistance analysis, consultant team completed draft existing conditions

report for review by the Village, CMAP, Metra, and Pace.

327 | South Elgin zoning update Patrick Day Oct. 2014- Staff Following an August 15 public hearing PZC unanimously
(see website) September | assistance recommended to the Village Board that the UDO and revised

2018 zoning map be approved. VB will consider approval at 9/4
meeting.

733 | South Suburban Mayors and | Patrick Day Jan 2019- Staff Scoping underway.

Managers Association Pilot Jan 2022 assistance
Circuit Rider Program
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http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
http://www.cmap.illinois.gov/programs/lta/richton-park-smp
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin

Assistance

No. | Project CMAP lead Timeline type Status and notes
735 | Thornton planning priorities | Kate Evasic May 2018- | Staff CMAP staff completed interviews with key stakeholders on
report Dec. 2018 assistance | August 2 and is drafting the existing conditions section of the
report.
522 | Wilmington downtown plan (see | Maggie Jarr Jan. 2017- Staff A public hearing took place on August 7, and the downtown plan was
website) July 2018 assistance adopted by Wilmington City Council on August 21. Implementation
meetings with the Mayor, City Administrator, and project Steering
Committee are scheduled for September 13.
#a4
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http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

